PL 106-393
TRACKING TITLE Il PROJECTS

REPORT DATE: [ | 1213102 | 32103 [Y erso03 [ orz003 []

PROJECT NUMBER AND NAME: HA-MALO02-218 Road side Brushing — Harney County

PROJECT MANAGER: Ben Lindley, Linda Holland, COR

REPORT CODE: 3

DIGITAL PHOTO: I_l Beginning of Project H Middle of Project I_l End of Project

STATUS EXPLANATION:

Harney County brushing is progressing as scheduled. The contractor is Todd Hueckman; he
is doing an excellent job for the Forest Service and represents his company in a very
professional manner.

The roads he has completed the brushing has increased safety for sighting oncoming traffic
and animals entering the roadway from the roadside timber.

Todd Hueckman has employed several people from the Burns community during a slow time
of the year. Has maintained a crew during the spring and into the summer. Fire season will
slow down the progress, but Todd will complete the project on time.

LOCAL CONTRACTORS: X | YES NO
CODES:
. Project will not be completed.
2 Project delayed and could be completed by extending completion date to:
3 Project on track for completion by September 30, 2003 _as submitted.
4 Project completion date: Project Summary including costs and partners.
FS CONTRIBUTION TITLE NI OTHER TOTAL FOR PROJECT
CONTRIBUTION CONTRIBUTIONS
$ 6,565 $ 27,600 HC $ 26,555 GC RAC $ 60,720
CWEFS

|Re|ated road work Bubba Lindley HA-MAL02-218 HM2218  $27,600 CPH603 |
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